SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:03AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 672 Const Calendar Day: 137 Date: 19-Oct-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 06:00 pm Break: 00:30 Over Time: 02:30
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Di ary: Dispute
General Comments
Overcast and cool .
Hinge AE and AW:
*See Parvis’ diary for labor and equipment details.
*The crew continued pulling the North Hinge Pipe Beam into the SAS this morning on the W-Line.
*Pulling of the South HPB on the W-Line started around 1200 hrs. By the end of the day the HPB was
more than half way pulled. Matt Bruce and | looked for ways to survey the pipes position.
*No work on the E-Line today.
Hinge KW:
*Conco is on site installing the top deck forms. They are in both the North and South wing. Workers on site
include: Jim Medina, Ralph Gomez, Marcos MacDowell, J.D. Freeman, Ricardo Valenzuela, Ricardo,
Vera, Phil Rietz, Tom Messner, and Ralph Onate. (8 hour days)
Hinge KE:
eInstalling the Falsework here for the closure pour.
West Jacking Saddle:
*Conco fabricated bottom forms for the North cell second stage concrete. Today is day #2. They started
the bottom form in the South cell toward the end of the day.
GENERAL:
*0830 hrs OBG Staff Meeting
*Email review
*Diary work
*Gathered TL-502’s for Barbra McDowell (concrete cylinder breaks).
*The 888 crane was moved from the E-Line at W2 to the W-Line at W2 at the end of the day. The crew
there prepared for moving the crane down the W-Line by placing crane mats heading East.
| accrued 2.5 hours of overtime covering the contractor’s hours of operation.
CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH DAVID ADAMS 0.00 0.00 0.00 0.00 D
Surveyor APP Ken Woon 0.00 0.00 0.00 0.00 D
Surveyor APP MICHAEL BONNICI 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 672  Date: 19-Oct-2012  Friday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

000773 VEHICLE No

000 000 000 000 ]
000772 VEHICLE No

000 000 000 0.0 []
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No

000 000 000 000 ]
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